
Is a Feasibility Study being conducted? 

Is the cost of the Feasibility Study Report 
(FSR) over $250,000?

Agency obtains Budget based on FSR and submits FSR to CITO

CITO Reviews FSR

Is the FSR acceptable without revision?

High Level Project Plan Submitted 
(See State Entity Checklist for High Level IT Project Plan) 

 and Ltr from Agency Head Requesting Approval 1,4 
(CITO may recommend external Q.A., if appropriate) 4

CITO Issues Approval Ltr
For Estimated High Level Project Plan 1,2

CITO Reviews and Issues Approval Ltr.
For Specifications 1, 2, 4, 6

Ways Projects are Disclosed-
3 Yr IT Mgmt and Budget Plans
Agency/ INK 
Specifications
Purchasing
Other

10% variance from Estimated High Level Project Plan occurs? 1, 4
If yes, agency revises and reubmits High Level Project Plan and CITO 

notifies  JCIT prior to award and/or execution JCIT 6

Is award required to do detailed project 
plan?

Agency develops detailed plan
Agency Awards only to those vendors needed to do 

detailed plan 
Agency and vendor develop detailed project plan

(45 days allowance for plan development)

Agency Head submits Detailed Project Plan 
(See State Entity Checklist for Detailed IT Project Plan)

BEFORE Execution of Project

CITO Issues Approval Ltr for Detailed Project Plan and determines 
if a project is an Infrastructure Project 3

Awards Begin Here

Agency Head submits status reports to CITO 3, 5 
Infrastructure Projects require only Qrtrly Status Transmittal Form

Is project within 10% variance (budget or schedule)
from Detailed Project Management Plan? 1, 3, 4, 5
If no, refer to JCIT Policy #2.
CITO notifies JCIT 6

PROJECT COMPLETED

Agency submits PIER

Plan determines agency readiness at a     
high level- 518, 519  includes dollars, 
maintenance costs, cost/benefit. Gantt 
includes milestones and timelines. 
Architecture Statement is at high level 
disclosing options the agency is 
considering

Detailed plan is benchmark against which  
Project is monitored. Plan will show trigger for 
actual start. Includes items on Checklist found 
at: http://da.ks.gov/kito

  Agency prepares specifications.
  CITO Review and Approves 
  Agency Releases 
  Update to cost estimate

1= KSA 75-7201 thru 75-7212 
(Senate Bill 5)

2= ITEC Policy 2400
3= ITEC Policy 2500
4= ITEC Policy 2510
5= JCIT Policy #2
6= JCIT 2004 Recommendations 
www.da.ks.gov/kito

IT PROJECT PLAN APPROVAL PROCESS FOR PROJECTS OVER $250,000
EXECUTIVE BRANCH
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